Monthly Progress Report

Delaware Sand & Gravel Superfund Site

Period: May 2018
Prepared by:  Theresa Miller, LSP, PG - Golder Associates Inc.
For: DS&G Remedial Trust

Physical Work Conducted, Deliverables Submitted, and Meetings/Teleconferences Held in Reporting Period

e Adjustments and monitoring of LFG Mitigation System continued in May 2018

e Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations
continued in May 2018

e No deliverables were submitted to the USEPA in May 2018. Air permit application for changes to the
LFG Mitigation System was submitted to DNREC on May 23, 2018.

¢ No meetings or teleconferences were held with the USEPA in May 2018

Physical Work, Deliverables and Meetings/Teleconferences Scheduled for Next Month

e Adjustments and monitoring of LFG Mitigation System will continue in June 2018
e Monitoring of transducers in 10 monitoring wells to observe AWC Llangollen wellfield operations will
continue in June 2018

Bi-monthly groundwater samples will be collected from four monitoring points upgradient of AWC well
G3Rin June 2018

e Routine quarterly LFG monitoring report for 1st Quarter 2018 was submitted on June 1, 2018
Operation, Maintenance and Monitoring Plan for LFG Mitigation System will be submitted in June 2018
No teleconferences or meetings are currently scheduled with the USEPA in June 2018

Summary of Significant or Unexpected Test Results or Findings

e None during this reporting period

Status of Access Agreements Obtained for Upcoming Work

¢ None necessary at this time

Unresolved Delays that May Affect Upcoming Work

¢ None during this reporting period

Proposed Modifications to Work Plans or Schedules

e None during this reporting period

Upcoming Deliverables {not included above)

e Pre-Design Investigation Work Plan including Sampling and Analysis Plan revision for PFAS and
cations/anions (due within 60 days after USEPA’s Authorization to Proceed under Paragraph 13.c. of RD
AQC effective May 29, 2018)

Qutstanding ltems with USEPA

e None at this time
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